
APPENDIX 5. Northwest Power Pool 1999-2000 Maintenance Schedule Outages of
Generating Units

(MEDIAN  WATER)

UTILITY           HYDRO/       START         END             LOSS IN        UNIT/
PLANT               THERM        DATE          DATE            MW PEAK     EQUIP       WORK

TO BE DONE

USCE- Seattle District

LIBBY H 9/7/99 6:30 9/9/99 17:00 240 1,2 T1
DOBLE AND ANNUAL MAINT
LIBBY H 9/13/99 6:30 9/16/99 17:00 360 3-5 T2
DOBLE AND ANNUAL MAINT

LIBBY H 8/30/99 10/1/99 120 2 ANNUAL
LIBBY H 10/4/99 10/29/99 120 5

ANNUAL/WICKET GATE SEALS
LIBBY H 1/31/00 3/3/00 120 1 ANNUAL
LIBBY H 3/6/00 4/7/00 120 2 ANNUAL
LIBBY H 4/17/00 5/19/00 120 3 ANNUAL
LIBBY H 7/31/00 9/1/00 120 4 ANNUAL;
WICKET GATE SEALS

CHIEF JOSEPH H      06 JUL 99 11 AUG 99 88 9 4 YR
O/H & PDA
CHIEF JOSEPH H 02 AUG 99 05 AUG 99 88        6 ANNUAL
OVERHAUL
CHIEF JOSEPH H 09 AUG 99 12 AUG 99 88       11 ANNUAL
OVERHAUL
CHIEF JOSEPH H 16 AUG 99 22 SEP 99 88 10 4 YR
O/H & PDA
CHIEF JOSEPH H 23 AUG 99 26 AUG 99  88       12 ANNUAL
OVERHAUL
CHIEF JOSEPH H 30 AUG 99 02 SEP 99  88       13 ANNUAL
OVERHAUL
CHIEF JOSEPH H 13 SEP 99 16 SEP 99  88       14 ANNUAL
OVERHAUL
CHIEF JOSEPH H 20 SEP 99 23 SEP 99  88       15 ANNUAL
OVERHAUL
CHIEF JOSEPH H 27 SEP 99 21 OCT 99 109       25 4 YR
O/H & PDA
CHIEF JOSEPH H 04 OCT 99 28 OCT 99  654 21-27  T6 & T7
DOBLE/PM
CHIEF JOSEPH H 25 OCT 99 17 NOV 99        109      26 4 YR
O/H & PDA
CHIEF JOSEPH H 01 NOV 99 04 NOV 99        88      16 ANNUAL
OVERHAUL
CHIEF JOSEPH H 08 NOV 99 11 NOV 99        109 17 ANNUAL
OVERHAUL
CHIEF JOSEPH H 15 NOV 99 18 NOV 99 109 18 ANNUAL
OVERHAUL
CHIEF JOSEPH H 22 NOV 99 15 DEC 99        109     27 4 YR
O/H & PDA
CHIEF JOSEPH H 29 NOV 99 02 DEC 99 109 19 ANNUAL
OVERHAUL
CHIEF JOSEPH H 06 DEC 99 09 DEC 99 109      20     ANNUAL
OVERHAUL
CHIEF JOSEPH      H 13 DEC 99 16 DEC 99  109      21     ANNUAL
OVERHAUL
CHIEF JOSEPH H 31 JAN 00       24 FEB 00 88 11 4 YR
O/H & PDA
CHIEF JOSEPH H 07 FEB 00 10 FEB 00 109 22 ANNUAL
OVERHAUL
CHIEF JOSEPH H 14 FEB 00 17 FEB 00 109 23 ANNUAL
OVERHAUL



CHIEF JOSEPH H 28 FEB 00  02 MAR 00 109 24 ANNUAL
OVERHAUL
CHIEF JOSEPH H 06 MAR 00  30 MAR 00  88 12 4 YR
O/H & PDA
CHIEF JOSEPH H 13 MAR 00 16 MAR 00 88 1 ANNUAL
OVERHAUL
CHIEF JOSEPH H 20 MAR 00 23 MAR 00 88 2 ANNUAL
OVERHAUL
CHIEF JOSEPH H 03 APR 00 27 APR 00 88 13 4 YR
O/H & PDA
CHIEF JOSEPH H 10 APR 00  13 APR 00  88 3 ANNUAL
OVERHAUL
CHIEF JOSEPH H 17 APR 00 20 APR 00 88 4 ANNUAL
OVERHAUL
CHIEF JOSEPH H 01 MAY 00 04 MAY 00 88 5 ANNUAL
OVERHAUL
CHIEF JOSEPH H 08 MAY 00 11 MAY 00 88 6 ANNUAL
OVERHAUL
CHIEF JOSEPH H 15 MAY 00 18 MAY 00 88 7 ANNUAL
OVERHAUL
CHIEF JOSEPH H 26 JUN 00 20 JUL 00 88 14 4 YR
O/H & PDA
CHIEF JOSEPH H 10 JUL 00  13 JUL 00 88 8 ANNUAL
OVERHAUL
CHIEF JOSEPH H 24 JUL 00 17 AUG 00 88 15 4 YR
O/H & PDA
CHIEF JOSEPH H 31 JUL 00 03 AUG 00 88 9 ANNUAL
OVERHAUL

ALBENI FALLS H 4/08/00  4/11/00  14.2 1 U-1
ANNUAL/RELAY ANNUAL MAINT
ALBENI FALLS H 4/15/00  4/18/00  14.2 2 U-2
ANNUAL/RELAY ANNUAL MAINT
ALBENI FALLS H 4/22/00  4/25/00  14.2 3 U-3
ANNUAL/RELAY ANNUAL MAINT
ALBENI FALLS H 6/27/00  6/27/00   14.2 1 T1
DOBLE & ANNUAL MAINT.
ALBENI FALLS H 6/28/00  6/28/00  14.2 2 T2
DOBLE & ANNUAL MAINT.
ALBENI FALLS H 6/29/00  6/29/00  14.2 3 T3
DOBLE & ANNUAL MAINT.

UTILITY           HYDRO/       START         END               LOSS IN        UNIT/
PLANT               THERM        DATE          DATE             MW PEAK     EQUIP       WORK TO

BE DONE

USCE - Walla Walla District

DWORSHAK H 9/27/99  10/7/99  103 1 ANNUAL
MAINTENANCE
DWORSHAK H 10/18/99  11/4/99  103 2 TURBINE
MAINTENANCE
DWORSHAK H 11/29/99  12/9/99  253 3 ANNUAL
MAINTENANCE
DWORSHAK H 6/19/00  6/21/00  103 1 T-1
DOBLE/ANNUAL

LOWER GRANITE H 7/12/99 8/6/99 155 1
HEADCOVER REPLACE/ANNUAL

LOWER GRANITE H 8/9/99 8/19/99 155 2 ANNAL
INSPECTION



LOWER GRANITE H 8/17/99 8/17/99 155 1,2
ESBS/VBS TV INSP 3HRS/UNIT

LOWER GRANITE H 8/18/99 8/18/99 155 3,4
ESBS/VBS TV INSP 3HRS/UNIT

LOWER GRANITE H 8/19/99 8/19/99 155 5,6
ESBS/VBS TV INSP 3HRS/UNIT

LOWER GRANITE H 8/23/99 9/2/99 155 3 ANNAL
INSPECTION
LOWER GRANITE H 9/13/99 9/23/99 155 4 ANNAL
INSPECTION
LOWER GRANITE H 9/20/99  9/20/99  155 1,2

ESBS/VBS TV INSP 3HRS/UNIT
LOWER GRANITE H 9/21/99  9/21/99  155 3,4

ESBS/VBS TV INSP 3HRS/UNIT
LOWER GRANITE H 9/22/99  9/22/99  155 5,6

ESBS/VBS TV INSP 3HRS/UNIT
LOWER GRANITE H 9/27/99  10/21/99  155 5

CAVITATION OVERHAUL
LOWER GRANITE H 10/18/99  10/18/99  155 1,2

ESBS/VBS TV INSP 3HRS/UNIT
LOWER GRANITE H 10/19/99  10/19/99  155 3,4

ESBS/VBS TV INSP 3HRS/UNIT
LOWER GRANITE H 10/20/99  10/20/99  155 5,6

ESBS/VBS TV INSP 3HRS/UNIT
LOWER GRANITE H 10/25/99  11/4/99  155 6 ANNUAL
INSPECTION
LOWER GRANITE H 12/16/99  12/16/99  155 6 REMOVE
ESBS 8-10HRS/UNIT
LOWER GRANITE H 12/20/99  12/20/99  155 5 REMOVE
ESBS 8-10HRS/UNIT
LOWER GRANITE H 12/21/99  12/21/99  155 4 REMOVE
ESBS 8-10HRS/UNIT
LOWER GRANITE H 12/22/99  12/22/99  155 3 REMOVE
ESBS 8-10HRS/UNIT
LOWER GRANITE H 12/27/99  12/27/99  155 2 REMOVE
ESBS 8-10HRS/UNIT
LOWER GRANITE H 12/28/99  12/28/99  155 1 REMOVE
ESBS 8-10HRS/UNIT
LOWER GRANITE H 2/1/00  2/24/00  155 ONE TRASH
RAKING 8-10 HRS/UNIT
LOWER GRANITE H 3/15/00  3/30/00  155 ONE INSTL
ESBS 8-10 HRS/UNIT
LOWER GRANITE H 5/15/00  5/18/00  155 ONE

ESBS/VBS TV INSPT 3 HR/UNIT
LOWER GRANITE H 6/19/00  6/21/00  155 ONE

ESBS/VBS TV INSPT 3 HR/UNIT
LOWER GRANITE H 7/16/00  7/27/00  155 1 ANNUAL
INSPECTION
LOWER GRANITE H 7/17/00  7/20/00  155 ONE

ESBS/VBS TV INSPT 3 HR/UNIT
LOWER GRANITE H 7/31/00  7/26/00  155 3 ANNUAL
/ HEAD COVER

L. GOOSE H 02 AUG 99  12 AUG 99  155 3 ANNUAL
MAINTENANCE
L. GOOSE H 16 AUG 99 26 AUG 99  155 4 ANNUAL
MAINTENANCE
L. GOOSE H 17 AUG 99 18 AUG 99 155 ONE VIDEO
INSPECTION OF VBS
L. GOOSE H 30 AUG 99 09 SEP 99  155 5 ANNUAL
MAINTENANCE
L. GOOSE H 13 SEP 99  23 SEP 99  155 6 ANNUAL
MAINTENANCE
L. GOOSE H 04 OCT 99  28 OCT 99  155 1 6-YEAR
MAINTENANCE
L. GOOSE H 16 NOV 99 17 NOV 99  155 ONE VIDEO
INSPECTION OF VBS
L. GOOSE H 14 DEC 99  16 DEC 99  155 ONE REMOVE
FISH SCREENS
L. GOOSE         H   07 FEB 00  02 MAR 00  155 ONE SEMI’S
2 DAYS (ADJ.)



L. GOOSE        H    20 MAR 00  23 MAR 00  310 TWO INTSL SBS
& RAKE TRASH DAILY
L. GOOSE H 17 JUL 00  27 JUL 00  155 1 ANNUAL
MAINTENANCE
L. GOOSE H 31 JUL 00  10 AUG 00  155 3 ANNUAL
MAINTENANCE

LWR. MON. H 26 JUL 99   06 AUG 99  155 6 ANNUAL
MAINTENANCE
LWR. MON. H 03 AUG 99  03 AUG 99  155 ONE U1-6
STS INSPECTION
LWR. MON. H 16 AUG 99  26 AUG 99  155 5 ANNUAL
MAINTENANCE
LWR. MON. H 06 SEP 99  16 SEP 99  155 4 ANNUAL
MAINTENANCE
LWR. MON. H 07 SEP 99  07 SEP 99  155 ONE U1-6
STS INSPECTION
LWR. MON. H 27 SEP 99  07 OCT 99  155 3 ANNUAL
MAINTENANCE
LWR. MON. H 05 OCT 99  05 OCT 99  155 ONE U1-6
STS INSPECTION
LWR. MON. H 18 OCT 99  28 OCT 99  155 2 ANNUAL
MAINTENANCE
LWR. MON. H 02 NOV 99  02 NOV 99  155 ONE U1-6
STS INSPECTION
LWR. MON. H 06 DEC 99  17 DEC 99  155 1 ANNUAL
MAINTENANCE
LWR. MON. H 16 DEC 99  17DEC 99  155 ONE REMOVE
STS, DAILY
LWR. MON. H 27 MAR 00  30 MAR 00 155 ONE INSL
STS, RAKE TRASH, DAILY
LWR. MON. H 02 MAY 00 02 MAY 00 155 ONE U1-6
STS INSPECTION
LWR. MON. H 06 JUN 00 06 JUN 00 155 ONE U1-6
STS INSPECTION
LWR. MON. H 11JULY 00 11 JUL 00 155 ONE U1-6
STS INSPECTION
LWR. MON. H 24 JUL 00  03 AUG 00 155 6 ANNUAL
MAINTENANCE



UTILITY           HYDRO/         START          END               LOSS IN        UNIT/
PLANT               THERM       DATE           DATE             MW PEAK     EQUIP       WORK

TO BE DONE

ICE HARBOR H 09 AUG 99  19 AUG 99  103 2 ANNUAL
ICE HARBOR H 16 AUG 99  16 AUG 99  116 ONE STS
INSPECTION
ICE HARBOR H 30 AUG 99  09 SEP 99  103 3 ANNUAL
ICE HARBOR H 31 AUG 99  02 SEP 99  229 3,4 DOBLE
XW ‘s,TW’s,L2
ICE HARBOR H 20 SEP 99  30 SEP 99  126 5 ANNUAL
ICE HARBOR H 20 SEP 99  20 SEP 99  116 ONE STS
INSPECTION
ICE HARBOR H 12 OCT 99  21 OCT 99  126 6 ANNUAL
ICE HARBOR H 18 OCT 99  18 OCT 99  116 ONE STS
INSPECTION
ICE HARBOR H 15 NOV 99  15 NOV 99  116 ONE STS
INSPECTION
ICE HARBOR H 15 DEC 99  18 DEC 99  116 ONE REMOVE
STS’s
ICE HARBOR H 20 MAR 00  23 MAR 00  116 ONE INSTALL
STS/RAKE TRASH
ICE HARBOR H 27 MAR 00  30 MAR 00  116 ONE INSTALL
STS/RAKE TRASH
ICE HARBOR H 17 APR 00  17 APR 00  116 ONE STS
INSPECTION
ICE HARBOR H 15 MAY 00  15 MAY 00  116 ONE STS
INSPECTION
ICE HARBOR H 19 JUN 00  19 JUN 00  116 ONE STS
INSPECTION
ICE HARBOR H 03 JUL 00  13 JUL 00  103 1 ANNUAL
ICE HARBOR H 17 JUL 00  17 JUL 00  116 ONE STS
INSPECTION
ICE HARBOR H 24 JUL 00  17 AUG 00  103 2

ANNUAL/BALDE INSPECT

MCNARY H 2-Aug-99 5-Aug-99 60 12 DACS
INSTALL
MCNARY H 2-Aug-99 9-Sep-99 60 11 DACS
INSTALL
MCNARY H 16-Aug-99 19-Aug-99 60 1 ANNUAL
MAINTENANCE
MCNARY H 23-Aug-99 26-Aug-99 60 2 ANNUAL
MAINTENANCE
MCNARY H 30-Aug-99 2-Sep-99 120 1,2 T1-1
BUSHINGS
MCNARY H 7-Sep-99 9-Sep-99 60 3 ANNUAL
MAINTENANCE
MCNARY H 7-Sep-99 7-Oct-99 60 12 DACS
INSTALL
MCNARY H 13-Sep-99 16-Sep-99 120 13,14 T-7
DOBLE TEST
MCNARY H 20-Sep-99 23-Sep-99 60 6 ANNUAL
MAINTENANCE
MCNARY H 27-Sep-99 30-Sep-99 60 5 ANNUAL
MAINTENANCE
MCNARY H 4-Oct-99 7-Oct-99 60 8 ANNUAL
MAINTENANCE
MCNARY H 12-Oct-99 14-Oct-99 60 14 DACS
INSTALL
MCNARY H 12-Oct-99 18-Nov-99 60 13 DACS
INSTALL
MCNARY H 25-Oct-99 27-Oct-99 60 7 ANNUAL
MAINTENANCE
MCNARY H 1-Nov-99 9-Dec-99 60 4 9-YR
MAINTENANCE
MCNARY H 15-Nov-99 16-Dec-99 60 14 DACS
INSTALL



MCNARY H 16-Dec-99 16-Dec-99 60 13 REMOVE
ESBS
MCNARY H 20-Dec-99 20-Dec-99 60 12 REMOVE
ESBS
MCNARY H 20-Dec-99 20-Dec-99 60 11 REMOVE
ESBS
MCNARY H 21-Dec-99 21-Dec-99 60 10 REMOVE
ESBS
MCNARY H 21-Dec-99 21-Dec-99 60 9 REMOVE
ESBS
MCNARY H 22-Dec-99 22-Dec-99 60 8 REMOVE
ESBS
MCNARY H 22-Dec-99 22-Dec-99 60 7 REMOVE
ESBS
MCNARY H 27-Dec-99 27-Dec-99 60 6 REMOVE
ESBS
MCNARY H 27-Dec-99 27-Dec-99 60 5 REMOVE
ESBS
MCNARY H 28-Dec-99 28-Dec-99 60 4 REMOVE
ESBS
MCNARY H 28-Dec-99 28-Dec-99 60 3 REMOVE
ESBS
MCNARY H 29-Dec-99 29-Dec-99 60 2 REMOVE
ESBS
MCNARY H 29-Dec-99 29-Dec-99 60 1 REMOVE
ESBS
MCNARY H 14 MAR 2000 14 MAR 2000 80 1 SEMI
AND ESBS
MCNARY H 14 MAR 2000 14 MAR 2000 80 2  SEMI
AND ESBS
MCNARY H 15 MAR 2000 15 MAR 2000 80 3 SEMI
AND ESBS
MCNARY H 15 MAR 2000 15 MAR 2000 80 4 SEMI
AND ESBS
MCNARY H 16 MAR 2000 16 MAR 2000 80 5 SEMI
AND ESBS
MCNARY H 16 MAR 2000 16 MAR 2000 80 6 SEMI
AND ESBS
MCNARY H 20 MAR 2000 20 MAR 2000 80 7 SEMI
AND ESBS
MCNARY H 20 MAR 2000 20 MAR 2000 80 8 SEMI
AND ESBS
MCNARY H 21 MAR 2000 21 MAR 2000 80 9 SEMI
AND ESBS
MCNARY H 21 MAR 2000 21 MAR 2000 80 10 SEMI
AND ESBS
MCNARY H 22 MAR 2000 22 MAR 2000 80 11 SEMI
AND ESBS
MCNARY H 22 MAR 2000 22 MAR 2000 80 12 SEMI
AND ESBS
MCNARY H 23 MAR 2000 23 MAR 2000 80 13 SEMI
AND ESBS
MCNARY H 23 MAR 2000 23 MAR 2000 80 14 SEMI
AND ESBS
MCNARY H 07 AUG 2000 09 AUG 2000 80 1 ANNUAL
MCNARY H 14 AUG 2000 16 AUG 2000 80 2 ANNUAL
MCNARY H 21 AUG 2000 23 AUG 2000 80 3 ANNUAL
MCNARY H 28 AUG 2000 30 AUG 2000 80 4 ANNUAL
MCNARY H 05 SEP 2000 07 SEP 2000 80 5 ANNUAL
MCNARY H 11 SEP 2000 13 SEP 2000 80 6 ANNUAL
MCNARY H 18 SEP 2000 20 SEP 2000 80  7 ANNUAL
MCNARY H 25 SEP 2000 27 SEP 2000 80  8 ANNUAL



UTILITY           HYDRO/         START          END               LOSS IN        UNIT/
PLANT               THERM       DATE           DATE             MW PEAK     EQUIP       WORK

TO BE DONE

MCNARY H 02 OCT 2000 03 OCT 2000 80 9 ANNUAL
MCNARY H 04 OCT 2000 05 OCT 2000 80 10 ANNUAL
MCNARY H 10 OCT 2000 11 OCT 2000 80 11 ANNUAL
MCNARY H 16 OCT 2000 17 OCT 2000 80 12 ANNUAL
MCNARY H 18 OCT 2000 19 OCT 2000 80 13 ANNUAL
MCNARY H 23 OCT 2000 24 OCT 2000 80 14 ANNUAL
MCNARY H 18 DEC 2000 18 DEC 2000 60 14 SEMI &
ESBS
MCNARY H 18 DEC 2000 18 DEC 2000 60 13 SEMI &
ESBS
MCNARY H 19 DEC 2000 19 DEC 2000 60 12 SEMI &
ESBS
MCNARY H 19 DEC 2000 19 DEC 2000 60 11 SEMI &
ESBS
MCNARY H 20 DEC 2000 20 DEC 2000 60 10 SEMI &
ESBS
MCNARY H 20 DEC 2000 20 DEC 2000 60 9 SEMI &
ESBS
MCNARY H 21 DEC 2000 21 DEC 2000 60 8 SEMI &
ESBS
MCNARY H 21 DEC 2000 21 DEC 2000 60 7 SEMI &
ESBS
MCNARY H 26 DEC 2000 26 DEC 2000 60 6 SEMI &
ESBS
MCNARY H 26 DEC 2000 26 DEC 2000 60 5 SEMI &
ESBS
MCNARY H 27 DEC 2000 27 DEC 2000 60 4 SEMI &
ESBS
MCNARY H 27 DEC 2000 27 DEC 2000 60 3 SEMI &
ESBS
MCNARY H 28 DEC 2000 28 DEC 2000 60 2 SEMI &
ESBS
MCNARY H 28 DEC 2000 28 DEC 2000 60 1 SEMI &
ESBS



UTILITY             HYDRO/         START                      END              LOSS IN         UNIT/
PLANT                THERM           DATE                      DATE            MW PEAK     EQUIP      WORK TO

BE DONE

USCE - Portland District

THE DALLES H       29 JUN 99 16 AUG 99        88 7 BREAKER
ANNUAL-
SEMI/GD
ACS

THE DALLES H 29 JUN 99 23 SEP 99 88 1
OVERHAUL/STUD REPLACEMENT/

ROTOR
REINSULATE/GDACS
THE DALLES H 26 JUL 99 13 SEP 99 76 8 BREAKER
ANNUAL-SEMI/GDACS
THE DALLES H 02 AUG 99 05 AUG 99        88 9 BREAKER
ANNUAL
THE DALLES H 09 AUG 99 12 AUG 99 163 9,10 T5
DOBLE TEST/PM
THE DALLES H 16 AUG 99 19 AUG 99 76 10 BREAKER
ANNUAL
THE DALLES H 23 AUG 99 26 AUG 99 88 11 BREAKER
ANNUAL
THE DALLES H 30 AUG 99 02 SEP 99 176 11,12 T6
DOBLE TEST/PM
THE DALLES H 06 SEP 99 09 SEP 99 88 12 BREAKER
ANNUAL
THE DALLES H 13 SEP 99 16 SEP 99 88 13 BREAKER
ANNUAL
THE DALLES H 20 SEP 99 23 SEP 99 176 13,14 T7
DOBLE TEST/PM
THE DALLES H 27 SEP 99 30 SEP 99 88 14 BREAKER
ANNUAL
THE DALLES H 27 SEP 99 24 JAN 00 88 14 BREAKER
ANNUAL
THE DALLES H 13 OCT 99 15 OCT 99 80 3 7 YR
OH/STUD REPLACEMENT/

ROTOR
REINSULATE/GDACS
THE DALLES H 04 OCT 99 07 OCT 99 88 13 BREAKER
ANNUAL
THE DALLES H 18 OCT 99 21 OCT 99 148 1,2 T1
DOBLE TEST/PM
THE DALLES H 25 OCT 99 28 OCT 99 99 21 BREAKER
ANNUAL
THE DALLES H 01 NOV 99 04 NOV 99 99 22 BREAKER
ANNUAL
THE DALLES H 08 NOV 99 11 NOV 99 99 16 BREAKER
ANNUAL
THE DALLES H 08 NOV 99 10 NOV 99 99 16 THRUST
COOLER REPAIR
THE DALLES H 09 NOV 99 27 DEC 99 60 2 MU2
BREAKER ANNUAL/

GDACS
INSTALLATION
THE DALLES H 15 NOV 99 18 NOV 99 198 15,16 T8
DOBLE TEST/PM
THE DALLES H 22 NOV 99 25 NOV 99 99 18 BREAKER
ANNUAL
THE DALLES H 29 NOV 99 11 JAN 00 14 F2

OVERHAUL
THE DALLES H 29 NOV 99 02 DEC 99 99 19 BREAKER
ANNUAL
THE DALLES H 06 DEC 99 09 DEC 99 99 20 BREAKER
ANNUAL
THE DALLES H 13 DEC 99 16 DEC 99 99 17 BREAKER
ANNUAL
THE DALLES H 13 DEC 99 14 JAN 00 99 17 THRUST
COOLER REPAIR



THE DALLES H 20 DEC 99 23 DEC 99 198 17,18 T9
DOBLE TEST/PM
THE DALLES H 27 DEC 99 16 FEB 00 99 15

OVERHAUL
THE DALLES H 12 JAN 00 24 FEB 00 14 F1

OVERHAUL
THE DALLES H 03 JAN 00 04 JAN 00 14 F1-2

THE DALLES H 03 JAN 00 21 FEB 00 88 4 
SEMI/GDACS INSTALLATION

THE DALLES H 03 JAN 00 11 JAN 00 14 F2
OVERHAUL

THE DALLES H 03 JAN 00 24 JAN 00 88 3 7 YR
OH/STUD REPLACEMENT/

ROTOR
REINSULATE/GDACS
THE DALLES H 03 JAN 00 23 FEB 00 99 15 7 YR OH
THE DALLES H 12 JAN 00 13 JAN 00 88 5 SEMI
ANNUAL
THE DALLES H 12 JAN 00 24 FEB 00 14 F1

OVERHAUL
THE DALLES H 12 JAN 00 13 JAN 00 14 F1-2 ADULT
FISHWAY DIVE INSPECT’N
THE DALLES H 19 JAN 00 20 JAN 00 88 7 SEMI
ANNUAL
THE DALLES H 26 JAN 00 27 JAN 00 76 6 SEMI
ANNUAL
THE DALLES H 02 FEB 00 03 FEB 00 76 8 SEMI
ANNUAL
THE DALLES H 09 FEB 00 10 FEB 00 88 9 SEMI
ANNUAL
THE DALLES H 16 FEB 00 17 FEB 00 76 10 SEMI
ANNUAL
THE DALLES H 23 FEB 00 24 FEB 00 99 19 SEMI
SYNC
THE DALLES H 28 FEB 00 29 FEB 00 99 16 SEMI
SYNC
THE DALLES H 08 MAR 00 09 MAR 00 99 17 SEMI
SYNC
THE DALLES H 15 MAR 00 16 MAR 00 99 20 SEMI
SYNC
THE DALLES H 22 MAR 00 23 MAR 00 99 18 SEMI
SYNC
THE DALLES H 29 MAR 00 30 MAR 00 99 15 SEMI
SYNC
THE DALLES H 03 APR 00 04 APR 00 88 11 SEMI
ANNUAL
THE DALLES H 12 APR 00 13 APR 00 88 14 SEMI
ANNUAL
THE DALLES H 17 APR 00 18 APR 00 88 12 SEMI
ANNUAL
THE DALLES H 24 APR 00 25 APR 00 88 13 SEMI
ANNUAL
THE DALLES H 03 MAY 00 04 MAY 00 88 2 SEMI
ANNUAL
THE DALLES H 10 MAY 00 11 MAY 00 99 21 SEMI
ANNUAL
THE DALLES H 17 MAY 00 18 MAY 00 99 22 SEMI
ANNUAL
THE DALLES H 24 MAY 00 25 MAY 00 88 1 SEMI
ANNUAL
THE DALLES H 03 JUL 00 06 JUL 00 88 4 BREAKER
ANNUAL
THE DALLES H 10 JUL 00 11 JUL 00 157 3,4 T2
DOBLE TEST/PM
THE DALLES H 17 JUL 00 20 JUL 00 88 5 BREAKER
ANNUAL
THE DALLES H 24 JUL 00 27 JUL 00 164 5,6 T3
DOBLE TEST/PM
THE DALLES H 31 JUL 00 03 AUG 00 76 6 BREAKER
ANNUAL



THE DALLES H 31 JUL 00 01 AUG 00 14 F1 SEMI
ANNUAL



UTILITY          HYDRO/         START          END               LOSS IN        UNIT/
PLANT              THERM          DATE          DATE           MW PEAK     EQUIP       WORK
TO BE DONE

JOHN DAY H 08/02/99 09/02/99 155 5 6 YEAR
OVERHAUL
JOHN DAY H 08/23/99 08/23/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 08/24/99 08/24/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 08/25/99 08/25/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 09/13/99 09/15/99 155 1 ANNUAL
MAINTENANCE
JOHN DAY H 09/13/99 10/14/99 155 6 6 YEAR
OVERHAUL
JOHN DAY H 09/20/99 09/22/99 155 8 ANNUAL
MAINTENANCE
JOHN DAY H 09/27/99 09/29/99 155 9 ANNUAL
MAINTENANCE
JOHN DAY H 09/27/99 09/27/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 09/28/99 09/28/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 09/29/99 09/29/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 10/04/99 10/06/99 155 2 ANNUAL
MAINTENANCE
JOHN DAY H 10/18/99 10/20/99 155 3 ANNUAL
MAINTENANCE
JOHN DAY H 10/25/99 10/27/99 155 7 ANNUAL
MAINTENANCE
JOHN DAY H 10/25/99 11/30/99 155 16 6 YEAR
MAINTENANCE
JOHN DAY H 10/27/99 10/27/99 65 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 10/28/99 10/28/99 66 ONE VIDEO
INSPECT VBS/STS
JOHN DAY H 11/01/99 11/03/99 155 10 ANNUAL
MAINTENANCE
JOHN DAY H 11/08/99 11/10/99 155 11 ANNUAL
MAINTENANCE
JOHN DAY H 11/15/99 11/17/99 155 12 ANNUAL
MAINTENANCE
JOHN DAY H 11/29/99 12/01/99 155 13 ANNUAL
MAINTENANCE
JOHN DAY H 12/06/99 12/08/99 155 14 ANNUAL
MAINTENANCE
JOHN DAY H 12/13/99 12/14/99 155 15 ANNUAL
MAINTENANCE
JOHN DAY H 12/16/99 12/16/99 155 ONE REMOVE
STS
JOHN DAY H 12/21/99 12/21/99 155 ONE REMOVE
STS
JOHN DAY H 12/22/99 12/22/99 155 ONE REMOVE
STS
JOHN DAY H 12/23/99 12/23/99 155 ONE REMOVE
STS
JOHN DAY H 01/24/00 01/26/00 155 5 BREAKER
SEMI ANNUAL
JOHN DAY H 01/31/00 02/02/00 155 1 SEMI
ANNUAL
JOHN DAY H 02/07/00 02/09/00 155 2 SEMI
ANNUAL
JOHN DAY H 02/14/00 02/16/00 155 3 SEMI
ANNUAL
JOHN DAY H 02/28/00 03/01/00 155 5 SEMI
ANNUAL



JOHN DAY H 03/06/00 03/08/00 155 6 UNIT
SEMI ANNUAL
JOHN DAY H 03/13/00 03/15/00 155 7 SEMI
ANNUAL
JOHN DAY H 03/20/00 03/20/00 155 ONE RAKE
TRASH; INSTALL STS
JOHN DAY H 03/21/00 03/21/00 155 ONE RAKE
TRASH; INSTALL STS
JOHN DAY H 03/22/00 03/22/00 155 ONE RAKE
TRASH; INSTALL STS
JOHN DAY H 03/23/00 03/23/00 155 ONE RAKE
TRASH; INSTALL STS
JOHN DAY H 03/27/00 03/27/00 155 ONE RAKE
TRASH; INSTALL STS
JOHN DAY H 03/27/00 03/29/00 155 8 SEMI
ANNUAL
JOHN DAY H 04/03/00 04/05/00 155 9 SEMI
ANNUAL
JOHN DAY H 04/10/00 04/12/00 155 10 SEMI
ANNUAL
JOHN DAY H 04/17/00 04/19/00 155 11 SEMI
ANNUAL
JOHN DAY H 04/24/00 04/25/00 155 12 SEMI
ANNUAL
JOHN DAY H 04/24/00 04/24/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 04/25/00 04/25/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 04/26/00 04/26/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 04/27/00 04/27/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 05/01/00 05/03/00 155 13 SEMI
ANNUAL
JOHN DAY H 05/08/00 05/10/00 155 14 SEMI
ANNUAL
JOHN DAY H 05/15/00 05/17/00 155 15 SEMI
ANNUAL
JOHN DAY H 05/22/00 05/24/00 155 16 SEMI
ANNUAL
JOHN DAY H 05/22/00 05/22/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 05/23/00 05/23/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 05/24/00 05/22/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 05/25/00 05/22/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 06/26/00 06/26/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 06/27/00 06/27/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 06/28/00 06/28/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 06/29/00 06/29/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 07/24/00 07/24/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 07/25/00 07/25/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 07/26/00 07/26/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 07/27/00 07/27/00 65 ONE VIDEO
STS INSTECTION
JOHN DAY H 07/31/00 08/31/00 155 3 6 YEAR
MAINTENANCE



UTILITY           HYDRO/         START          END               LOSS IN        UNIT/
PLANT               THERM       DATE           DATE             MW PEAK     EQUIP       WORK

TO BE DONE

BONNEVILLE H 7/19/99 8/5/99 60 8 TURB
BLADE INSP AND REPAIR
BONNEVILLE H 8/2/99  8/2/99  76 16 STS

INSP, ANNUAL MAINT
BONNEVILLE H 8/3/99  8/3/99  76 15 STS

INSP, ANNUAL MAINT
BONNEVILLE H 8/4/99  8/4/99  76 14 STS

INSP, ANNUAL MAINT
BONNEVILLE H 8/5/99  8/5/99  76 13 STS

INSP, ANNUAL MAINT
BONNEVILLE H 8/9/99  8/10/99  120 3,4 STS

INSP, T 3\4 ANNUAL MAINT
BONNEVILLE H 8/11/99  8/11/99  120 5,6

SWITCHING OUTAGE FOR T-7\8
BONNEVILLE H 8/11/99  8/12/99  120 7,8 STS

INSP, T 7\8 ANNUAL MAINT
BONNEVILLE H 8/12/99  8/12/99  60 1-6 STS

INSPECT
BONNEVILLE H 8/12/99  8/12/99  120 5,6

SWITCHING RETURN FOR T-7\8
BONNEVILLE H 8/16/99  8/19/99  76 9-13 STS

INSPECT
BONNEVILLE H 8/23/99  8/26/99  76 14-18 STS

INSPECT
BONNEVILLE H 8/24/99  8/25/99  120 5,6 STS

INSP, T 5\6 ANNUAL MAINT
BONNEVILLE H 8/24/99  8/24/99  120 7,8

SWITCHING OUTAGE, T-5\6
BONNEVILLE H 8/25/99  8/25/99  120 7,8

SWITCHING RETURN T-5\6
BONNEVILLE H 9/13/99  9/16/99  60 1-5 STS/VBS

INSPECT
BONNEVILLE H 9/20/99  9/23/99  76 6-10 STS/VBS

INSPECT
BONNEVILLE H 9/27/99  9/30/99  76 11-18 STS/VBS

INSPECT
BONNEVILLE H 9/29/99  9/28/00  60 10 TURB

REHAB, STATOR REWIND
BONNEVILLE H 10/11/99  10/14/99  60 2-9 STS

INSPECT
BONNEVILLE H 10/18/99  10/21/99  76 11-18 STS

INSPECT
BONNEVILLE H 10/25/99  11/25/99  76 13 4 YEAR

OVERHAUL
BONNEVILLE H 11/1/99  11/1/99  54 2 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/2/99  11/2/99  60 3 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/3/99  11/3/99  60 5 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/4/99  11/4/99  60 7 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/8/99  11/8/99  60 8 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/9/99  11/9/99  60 9 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/10/99  11/10/99  60 6 SEMI

ANN MAINT, STS INSP
BONNEVILLE H 11/15/99  11/18/99  76 11-18 STS

INSPECT
BONNEVILLE H 12/6/99 1/27/00 13 F1 ANNUAL
OVERHAUL
BONNEVILLE H 12/6/99 1/6/99  13 F2 ANNUAL

OVERHAUL



BONNEVILLE H 12/13/99  12/14/99  60 2-10 REMOVE
STS, END SEASON
BONNEVILLE H 12/15/99  12/16/99  76 11-15 REMOVE

STS, END SEASON
BONNEVILLE H 12/20/99  12/21/99  76 16-18 REMOVE
STS, END SEASON
BONNEVILLE H 9/29/99  9/28/00  47 1 TURB
REHAB, STATOR REWINDi

BONNEVILLE H 12/6/99  1/27/00  13 F1 ANNUAL
OVERHAUL
BONNEVILLE H 12/6/99  1/6/00  13 F2 ANNUAL
OVERHAUL
BONNEVILLE H 1/24/00  1/27/00 76 11-18 RAKE
UNIT TRASH RACKS
BONNEVILLE H 2/14/00  2/17/00  60 1-10 INSTALL
STS
BONNEVILLE H 2/21/00  2/24/00 76 11-18 INSTALL
STS
BONNEVILLE H 3/13/00  3/16/00 60 2-10 INSPECT
STS
BONNEVILLE H 3/20/00  4/6/00 60 3 TURB
BLADE INSP & REPAIR
BONNEVILLE H 3/20/00  3/23/00 76 11-18 INSPECT
STS
BONNEVILLE H 4/10/00  4/13/00 60 2-10 INSPECT
STS
BONNEVILLE H 4/17/00  4/20/00 76 11-15 INSPECT
STS
BONNEVILLE H 4/24/00  4/27/00 76 16-18 INSPECT
STS
BONNEVILLE H 5/8/00  5/11/00 60 2-10 INSPECT
STS
BONNEVILLE H 5/15/00  5/18/00 76 11-15 INSPECT
STS
BONNEVILLE H 5/22/00  5/25/00 76 16-18 INSPECT
STS
BONNEVILLE H 6/5/00  6/5/00 54 2 STS/VBS
INSPECT, SEMI
BONNEVILLE H 6/6/00  6/6/00 60 3 STS/VBS
INSPECT, SEMI
BONNEVILLE H 6/7/00  6/7/00 60 5 STS/VBS
INSPECT, SEMI
BONNEVILLE H 6/8/00  6/8/00 60 7 STS/VBS
INSPECT, SEMI
BONNEVILLE H 6/12/00  6/12/00 60 8 STS/VBS
INSPECT, SEMI
BONNEVILLE H 6/13/00 6/14/00 120 9,10 ANNUAL
MAINTENANCE/T 9/10
BONNEVILLE H 6/19/00 6/22/00 76 11-14 STS/VBS
INSPECT
BONNEVILLE H 6/19/00 7/13/00 79 12 4 YR
OVERHAUL, STS INSPECT
BONNEVILLE H 6/26/00 6/29/00 76 15-18 STS/VBS
INSPECT
BONNEVILLE H 7/3/00 7/6/99 60 3-8 STS
INSPECT
BONNEVILLE H 7/10/00 7/12/00 54 1 or 2 STS
INSP, ANNUAL MAINT; T1/2
BONNEVILLE H 7/17/00 8/3/00 47 2 TURB
BLADE INSP & REPAIR
BONNEVILLE H 7/24/00 7/24/00 60 9,10 STS
INSPECT
BONNEVILLE H 7/24/00 7/25/00 304 11-14 T 11
ANNUAL MAINTENANCE
BONNEVILLE H 7/26/00 7/27/00 304 15-18 T 12
ANNUAL MAINTENANCE
BONNEVILLE H 7/31/00 7/31/00 76 16 STS
Insp, Annual Maint



UTILITY           HYDRO/         START          END               LOSS IN        UNIT/
PLANT               THERM       DATE           DATE             MW PEAK     EQUIP       WORK

TO BE DONE

BIG CLIFF H 24 APR 00  28 APR 00  20 1 ANNUAL
MAINT

COUGAR H 03 MAY 99  03 MAY 00  30 1,2 BPA
SERVICING BKR
COUGAR H 07 MAR 00  17 MAR 00  15 1 ANNUAL;
CAVITATION REPAIR
COUGAR H 21 MAR 00  31 MAR 00  15 2 ANNUAL;
CAVITATION REPAIR

DETROIT H 17 APR 00  21 APR 00  50 1 ANNUAL
MAINTENANCE
DETROIT H 03 APR 00  14 APR 00  50 2 4 YEAR
MAINTENANCE

FOSTER H 15 MAY 00  18 MAY 00  11 1 ANNUAL
MAINTENANCE
FOSTER H 22 MAY 00  25 MAY 99  11 2 ANNUAL
MAINTENANCE

GREEN PETER H 10 APR 00  27 APR 00  46 2 ANNUAL
MAINT & CAV RPR

                                                       


